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ESTIMATE RUN 07/09/2004

ESTIMATE SUMMARY 13:43:37

CONTID: C14240 ESTIMATE NO: 0002 PROG 2002

PCN: 14240-BID COFRS REPORTING CATEGORY: 6

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH40/COLFAX AVE. SHERIDAN TO VIADUCT PERCENT TIME:

PROJECT NO: STA 0404-040

SH40/COLFAX AVE.-SHERIDAN TO THE END OF VIADUCT

NAME OF ROAD: SH40

PROJECT COUNTIES: DENVER

CONTRACTOR:

CONCRETE WORKS OF COLORADO INCORPORATED PAY PERIOD ENDING 07/01/2004 DATE TIME STARTED 04/01/2004

1260 ROCK CREEK CIRCLE DATE LET 02/12/2004 DATE WORK BEGAN 04/01/2004

DATE AWARDED 02/20/2004 DATE TIME STOPPED

DATE CONTRACT EXECUTED 03/05/2004 DATE ACCEPTED

LAFAYETTE CO 80026 303 665 2933 DATE NOTICE TO PROCEED 04/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,344,614.79 PARTICIPATING $ $ 710,486.55

AWARD PROJECT AMT: 1,831,904.50 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-2,635.05

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -5,419.99

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

54.78

63.0 TIME ALLOW:

ORIG TIME ALLOW:

115 WORK DAYS

WORK DAYS115

51.84%

1,129,102.64

710,486.55

707,851.50

702,431.51

$

$

$

$

1,215,512.15

0.00

1,215,512.15

11,019.30

1,226,531.45

-11,085.83

0.00

1,215,445.62

0.00

AMOUNT DUE 1,215,445.62 702,431.51

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 702,431.51

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00
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PCN: 14240-BID ESTIMATE RUN 07/09/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF SIDEWALK 1,604.030 740.600

SY 863.430 5,180.58

6.00000 1,604.030 9,624.18

202-00200

0010 REMOVAL OF CURB AND GUTTER 12,558.500 6,354.000

LF 6,204.500 18,613.50

3.00000 12,558.500 37,675.50

202-00203

0015 REMOVAL OF CONCRETE PAVEMENT 447.000 235.400

SY 61.100 611.00

10.00000 296.500 2,965.00

202-00210

0020 REMOVAL OF ASPHALT MAT 7,220.130 3,431.000

SY 3,789.130 26,523.91

7.00000 7,220.130 50,540.91

202-00220

0025 *REMOVAL OF ASPHALT MAT (PLANING) 71,680.000 0.000

SY 69,906.800 83,888.16

1.20000 69,906.800 83,888.16

202-00240

0030 *REMOVAL OF GROUND SIGN 20.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00810

0035 *REMOVAL OF SIGN PANEL 13.000 0.000

EACH 0.000 0.00

25.00000 0.000 0.00

202-00821

0040 CLEAN CULVERT 40.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

202-04002

0045 CLEAN VALVE BOX 40.000 0.000

EACH 0.000 0.00

100.00000 0.000 0.00

202-04005

0050 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 2,258.030 1,115.100

CY 1,142.930 5,714.65

5.00000 2,258.030 11,290.15

203-00010

0055 POTHOLING 0.000 0.000

HOUR 0.000 0.00

100.00000 0.000 0.00

203-01597
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PCN: 14240-BID ESTIMATE RUN 07/09/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 EROSION BALES (WEED FREE) 0.000 0.000

EACH 0.000 0.00

15.00000 0.000 0.00

208-00011

0065 SILT FENCE 0.000 0.000

LF 0.000 0.00

1.50000 0.000 0.00

208-00020

0070 CONCRETE WASHOUT STRUCTURE 1.000 1.000

EACH 0.000 0.00

150.00000 1.000 150.00

208-00045

0075 STORM DRAIN INLET PROTECTION 80.000 31.000

EACH 35.000 5,250.00

150.00000 66.000 9,900.00

208-00050

0080 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000

L S 0.000 0.00

1,500.00000 0.000 0.00

208-00100

0085 EROSION CONTROL SUPERVISOR 100.000 24.000

HOUR 15.500 620.00

40.00000 39.500 1,580.00

208-00205

0090 *ADJUST MANHOLE 138.000 0.000

EACH 0.000 0.00

260.00000 0.000 0.00

210-04010

0095 *ADJUST VALVE BOX 80.000 0.000

EACH 0.000 0.00

155.00000 0.000 0.00

210-04050

0100 AGGREGATE BASE COURSE (CLASS 6) 1,576.490 766.000

CY 810.490 20,262.25

25.00000 1,576.490 39,412.25

304-06007

0105 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,200.000 571.470

TON 537.410 40,305.75

75.00000 1,108.880 83,166.00

403-00720

0110 *HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 76-28) 8,683.000 0.000

TON 3,095.850 102,163.05

33.00000 3,095.850 102,163.05

403-33871
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PCN: 14240-BID ESTIMATE RUN 07/09/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *EMULSIFIED ASPHALT (SLOW-SETTING) 3,769.000 0.000

GAL 558.000 1,395.00

2.50000 558.000 1,395.00

411-10255

0120 CONCRETE PAVEMENT (11 INCH) (FAST TRACK) 2,382.520 1,107.900

SY 1,274.620 57,357.90

45.00000 2,382.520 107,213.40

412-01120

0125 *GEOTEXTILE (PAVING) 71,680.000 0.000

SY 34,953.400 34,953.40

1.00000 34,953.400 34,953.40

420-00500

0130 CONCRETE SIDEWALK 1,131.150 509.600

SY 621.550 12,431.00

20.00000 1,131.150 22,623.00

608-00000

0135 CONCRETE CURB RAMP 669.820 327.000

SY 342.820 23,997.40

70.00000 669.820 46,887.40

608-00010

0140 CURB AND GUTTER TYPE 2 SPECIAL 12,558.500 6,354.000

LF 6,204.500 155,112.50

25.00000 12,558.500 313,962.50

609-21900

0145 *SIGN PANEL (CLASS I) 94.000 0.000

SF 0.000 0.00

15.00000 0.000 0.00

614-00011

0150 *SIGN PANEL (CLASS II) 120.000 0.000

SF 0.000 0.00

16.00000 0.000 0.00

614-00012

0155 *SIGN PANEL (CLASS III) 215.000 0.000

SF 0.000 0.00

18.00000 0.000 0.00

614-00013

0160 *STEEL SIGN POST (2X2 INCH TUBING) 258.000 0.000

LF 0.000 0.00

9.00000 0.000 0.00

614-00216

0165 *STEEL SIGN POST (2.5 INCH ROUND)(SLIPBASE SCH. 80) 76.000 0.000

LF 0.000 0.00

20.00000 0.000 0.00

614-01582
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PCN: 14240-BID ESTIMATE RUN 07/09/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 CONSTRUCTION SURVEYING 1.000 0.500

L S 0.000 0.00

10,000.00000 0.500 5,000.00

625-00000

0175 MOBILIZATION 1.000 0.600

L S 0.400 30,000.00

75,000.00000 1.000 75,000.00

626-00000

0180 PUBLIC INFORMATION SERVICES 1.000 0.250

L S 0.000 0.00

5,000.00000 0.250 1,250.00

626-01000

0185 *THERMOPLASTIC PAVEMENT MARKING 8,416.000 0.000

SF 0.000 0.00

1.50000 0.000 0.00

627-00002

0190 *PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 550.000 0.000

GAL 121.000 2,904.00

24.00000 121.000 2,904.00

627-00012

0195 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 2,269.000 0.000

SF 1,340.000 10,720.00

8.00000 1,340.000 10,720.00

627-01000

0200 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE B) 
(XWALK-STOPLINE 

6,220.000 0.000

SF 1,604.000 12,030.00

7.50000 1,604.000 12,030.00

627-30330

0205 ADJUST MONUMENT BOX 2.000 0.000

EACH 0.000 0.00

300.00000 0.000 0.00

629-01210

0210 FLAGGING 4,000.000 440.500

HOUR 896.500 16,137.00

18.00000 1,337.000 24,066.00

630-00000

0215 UNIFORMED TRAFFIC CONTROL 400.000 0.000

HOUR 0.000 0.00

52.00000 0.000 0.00

630-00003

0220 TRAFFIC CONTROL VEHICLE 1.000 0.000

EACH 0.000 0.00

2,000.00000 0.000 0.00

630-00004
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PCN: 14240-BID ESTIMATE RUN 07/09/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 TRAFFIC CONTROL INSPECTION 80.000 18.000

DAY 14.000 1,120.00

80.00000 32.000 2,560.00

630-00007

0230 TRAFFIC CONTROL MANAGEMENT 115.000 26.000

DAY 33.000 7,260.00

220.00000 59.000 12,980.00

630-00012

0235 BARRICADE (TYPE 3 M-C) (TEMPORARY) 8.000 2.000

EACH 0.000 0.00

360.00000 2.000 720.00

630-80337

0240 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 56.000 11.000

EACH 6.000 468.00

78.00000 17.000 1,326.00

630-80341

0245 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 74.000 13.000

EACH 11.500 1,322.50

115.00000 24.500 2,817.50

630-80342

0250 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 8.000 2.000

EACH 0.000 0.00

115.00000 2.000 230.00

630-80343

0255 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 274.000 112.500

SF 0.000 0.00

18.00000 112.500 2,025.00

630-80344

0260 PORTABLE MESSAGE SIGN PANEL 4.000 0.000

EACH 0.000 0.00

5,000.00000 0.000 0.00

630-80355

0265 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

5.000 2.500

EACH 0.000 0.00

1,700.00000 2.500 4,250.00

630-80358

0270 DRUM CHANNELIZING DEVICE 300.000 62.500

EACH 12.500 525.00

42.00000 75.000 3,150.00

630-80360

0275 TRAFFIC CONE 500.000 62.500

EACH 50.000 825.00

16.50000 112.500 1,856.25

630-80380
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PCN: 14240-BID ESTIMATE RUN 07/09/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 MOBILE PAVEMENT MARKING ZONE 2.000 0.000

DAY 0.000 0.00

350.00000 0.000 0.00

630-80520

0285 F/A MINOR CONTRACT REVISIONS 400,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010

0290 F/A ASPHALT PAVEMENT INCENTIVE 40,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012

0295 F/A ON-THE-JOB TRAINEE 800.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020

0300 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022

0305 F/A QUALITY INCENTIVE PAYMENT 8,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025

0310 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028

0315 F/A MAINTAIN MAINTENANCE OF PEDESTRAIN ACCESS 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70120

0320 F/A LANDSCAPING LANDSCAPE RESTORATION 15,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70310

0325 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380
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PCN: 14240-BID ESTIMATE RUN 07/09/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0330 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70589

CAT 0200 $677,691.55 1,122,274.65CURRENT AMT 2,130,339.79 $$

CAT NO0300 F-16-FW STRUCTURE BID ITEMS 

0335 REMOVAL OF BRIDGE RAILING 0.000 0.000

LF 0.000 0.00

26.00000 0.000 0.00

202-00425

0340 REMOVAL OF PORTIONS OF PRESENT STRUCTURE 1.000 0.000

L S 1.000 2,000.00

2,000.00000 1.000 2,000.00

202-00495

0345 *REMOVAL OF EXPANSION DEVICE 207.000 16.000

LF 125.400 18,810.00

150.00000 141.400 21,210.00

202-00504

0350 *BRIDGE EXPANSION DEVICE (0-9 INCH) 16.000 16.000

LF 0.000 0.00

1,800.00000 16.000 28,800.00

518-01009

0355 *POLYMER MORTAR END DAM 354.000 14.500

CF 16.500 5,197.50

315.00000 31.000 9,765.00

518-02100

0355 MATERIAL ALLOWANCE SILSPEC 900PNS (PART A&B KIT) 85.500

EACH -16.500 -2,635.05

159.70000 69.000 11,019.30

0360 *RAPID CURE SILICONE JOINT SEAL 193.000 49.000

LF 90.500 6,787.50

75.00000 139.500 10,462.50

518-03100

0365 BRIDGE RAIL TYPE 4 (SPECIAL) 40.000 0.000

LF 0.000 0.00

136.00000 0.000 0.00

606-10405

CAT 0300 $30,159.95 83,256.80CURRENT AMT 193,275.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0370 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00002
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PCN: 14240-BID ESTIMATE RUN 07/09/2004

PROJECT: STA 0404-040 ESTIMATE NO: 0002 13:43:37

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0375 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00012

0380 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

620-00020

CAT 0400 $0.00 21,000.00CURRENT AMT 21,000.00 $$

PROJECT TOTAL 707,851.50 $ 1,226,531.45CURRENT AMT 2,344,614.79 $$


